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VD A

400099574D

NRO review(s) completed. ] L %
e 'X’/
T0: -~ CITE:

FROM: D/NRO TO GEN MARTIN AND J. CROWLEY

1. IN KEEPING WITH THE NEW NRO(S) AGREEMENT THE FOLLOWING
ACTIONS ARE TO BE TAKEN IMMEDXATELY BY THE RESPECTIVE PROGRAM
DIRECTORS WITH RESPECT TO THE CORONA PROGRAM CONTRACTUAL
RELATIONSHIPS,

S, A, [::::]IS DIRECTED TO WIRHDRAW AND CANCEL ITS ,
CONTRACT WITH LMSC A/P FOR SYSTEM INTEGRATION FROM 18 AUG 64

" 'THROUGH 30 JUNE 66.

B. [ [1S ALSO DIRECTED TO WITHDRAW AND CANCEL ITS
CONTRACT WITH LNSC A/P FOR ISIC QUALIFICATION AND INTEGRATION
COVERING THE PERIOD 14 AUG G4 THROUGH 30 JULY 65.

C. SHALL AMEND ITS EXISTING PAYLOAD INTEGRATION
CONTRACT WITH LMSC A/P TO INCORPORATE THE WORK COVERED BY

A AND B ABOVE, 1IT IS MY UNDERSTANDING THAT THE WORK COVIRED
"UNDER PARAGRAPH A ABOVE IS THROUGH 30 OEPTEKBER €5 AND AN
APPROPRIATE REVISION TO THE STATEMENT OF WORK WILL BE MADE
70 REFLECT THE PAYLOAD INTEGRATION WORK TO BE PERFORVED BY
1.18C A/P FROM 10 OCTOBER 65 AND SUBSEQUENT. CONTRACTUAL AND

Vg%
TECHNICAL REPRESENTATH‘S& OoF SHALL COORDINATE

AS SOON' AS POSSIBLE TO EFFECT AN ORDERLY TRANSFER OF NECESSARY
TECHNICAL AND CONTRACTUAL DIRECTION OF THE WORK PERFORMED
UNDER PARAGRAPH B,
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~ SUNNYVALE FOR THE OVERALL SYSTEM INTEGRATION OF THE CORONA
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D, REPRESENTATIVES SHALL TAKE
COORDINATED ACTION TO EFFECT THE TERMINATION OF[ | 25X
CONTRACTS WITH | [FOR THE ISIC AND D/ISIC EFFORT AND TRANSFER
THIS WORK TO TECHNICAL AND CONTRACTUAL DIRECTION. THIS

—

TRANSFER SHALL BE MADE AS SOON AS POSSIBLE IN AN ORDERLY
MANNER, IT IS MY UNDERSTANDING THAT NINETEEN D/ISIC UNITS
ARE TO BE PROCURED,

E. [ |IS AUTHORIZED TO PROCURE FROM LMSC A/P TWO
(2) ADDITIONAL PAYLOAD STRUCTURES FOR THE PG CAMERAS / 25X1
NBRS 5 AND 6.

F, IS AUTHORIZED TO PRCCURE FROM LMSC A/P THE
DESYIGN DEVELOPMENT, FABRICATION AND QUALIFICATION OF

THIRTEEN (13) PAYLOAD STRUCTURES TO ACCOMMODATE THE [ 25X1
IMPROVED CORONA CAMERA SYSTELS,

G. [ ]1IS AUTHORIZED TO DIRECT TO PERTF'ORM 25X1
NECESSARY ENGINEERING DESIGN AND MODIFICATION OF THE SRV'S
Tig 1 'M N -
NOW ON CONTRACT WICH WILL INCORPORATE THE D/ISIC TAKE-UP,
H, [ |IS AUTHORIZED TO CONTRACT WITH LMSC A/P FOR

THE NECESSARY DESIGN, DEVELOPMENT AND FABRICATION AND/OR

MODIFICATION OF FOUR (4) "J" PAYLOAD STRUCTURES TO ACCOMMODATE
THE D/ISIC. IT IS MY UNDERSTANDING THAT PG-5 AND -6 AND
ALL J-3 SYSTEMS (coﬁswANT ROTATING CAMERAS) WILL INCORPORATE
THE D/1SIC.

I. [ ]IS AUTHORIZED TO ISSUE A CONTRACT TO LMSC

PAYLOAD/BEQOSTER., THIS CONTRACT SBALL PROVIDE FOR )
rovew ?e 2005104/ C[A-RDP385B00803R000100050005-4
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2. With regard to SRV procurement from GE a decision

on the contractual and technical relationships will be forthcoming in

the next two weeks,

3. is authorized to expend those funds specifically

excluded in except for thoée funds withheld for the

30 additional SRV's from GE.
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